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ESTIMATE RUN 08/13/2004

ESTIMATE SUMMARY 07:29:48
CONTID: C14781 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14781-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 18.0 DAYS TIME ALLOW: 9/24/20( FIXED COMPLETION DAT
State Park Improvements PERCENT TIME: 30.00 ORIG TIME ALLOW: 9/24/20( FIXED COMPLETION DAT
PROJECT NO: CC R600-225
Chatfield Park Improvements
NAME OF ROAD: Perimeter Rd.
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
53 CORPORATION, LLC PAY PERIOD ENDING 08/13/2004 DATE TIME STARTED 07/27/2004
1100 WHISPERING OAK DRIVE DATE LET 06/10/2004 DATE WORK BEGAN 07/27/2004
DATE AWARDED 06/30/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/22/2004 DATE ACCEPTED
CASTLE ROCK CO 80104 303 472 8106 DATE NOTICE TO PROCEED 07/27/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 561,209.40 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT:  $ 461,759.40 NON-PARTICIPATING 116,851.90 116,851.90
PERCENT COMPLETE: 20.82% TOTAL EARNINGS 116,851.90 116,851.90
FUNDS AVAILABLE: $ 444,357.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 116,851.90 116,851.90
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,420.23 -1,420.23
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 115,431.67 115,431.67
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 115,431.67 115,431.67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 115,431.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14781-BID ESTIMATE RUN 08/13/2004
PROJECT: CC R600-225 ESTIMATE NO: 0001 07:29:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00080 *REMOVAL OF GUARD POST 53.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0010 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000
LS 0.000 0.00
2,700.00000 0.000 0.00
0015 202-00810 *REMOVAL OF GROUND SIGN 8.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0020 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,886.000 0.000
LF 0.000 0.00
3.50000 0.000 0.00
0025 202-04002 CLEAN CULVERT 1.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0030 203-00040 UNCLASSIFIED EXCAVATION (SPECIAL) 3,100.000 0.000
cYy 0.000 0.00
4.00000 0.000 0.00
0035 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 11,622.000 0.000
cYy 3,664.000 14,656.00
4.00000 3,664.000 14,656.00
0040 203-01100 PROOF ROLLING 5.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0045 203-01500 BLADING 40.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0050 203-01597 POTHOLING 40.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0055 206-00000 STRUCTURE EXCAVATION 35.000 0.000
cYy 0.000 0.00
21.00000 0.000 0.00
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PCN: 14781-BID ESTIMATE RUN 08/13/2004
PROJECT: CC R600-225 ESTIMATE NO: 0001 07:29:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 206-00100 STRUCTURE BACKFILL (CLASS 1) 75.000 0.000
cy 0.000 0.00
37.00000 0.000 0.00
0065 206-00510 FILTER MATERIAL (CLASS A) 20.000 0.000
cY 0.000 0.00
30.00000 0.000 0.00
0070 207-00205 TOPSOIL 1,342.000 0.000
cy 445.000 3,115.00
7.00000 445.000 3,115.00
0075 208-00005 *EROSION LOG 120.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0080 208-00011 *EROSION BALES (WEED FREE) 40.000 0.000
EACH 0.000 0.00
9.00000 0.000 0.00
0085 208-00020 *SILT FENCE 2,550.000 0.000
LF 2,336.000 2,336.00
1.00000 2,336.000 2,336.00
0090 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0095 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 2.000 3,400.00
1,700.00000 2.000 3,400.00
0100 208-00205 *EROSTION CONTROL SUPERVISOR 40.000 0.000
HOUR 0.000 0.00
51.00000 0.000 0.00
0105 210-02900 RELAY RIPRAP 1,168.000 0.000
cY 1,168.000 58,400.00
50.00000 1,168.000 58,400.00
0110 212-00006 *SEEDING (NATIVE) 2.500 0.000
ACRE 0.000 0.00

580.00000 0.000 0.00
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PCN: 14781-BID ESTIMATE RUN 08/13/2004
PROJECT: CC R600-225 ESTIMATE NO: 0001 07:29:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 213-00002 *MULCHING (WEED FREE HAY) 2.500 0.000
ACRE 0.000 0.00
710.00000 0.000 0.00
0120 213-00061 *MULCH TACKIFIER 750.000 0.000
1B 0.000 0.00
1.60000 0.000 0.00
0125 216-00037 *SOIL RETENTION BLANKET (COCONUT) 12,050.000 0.000
sy 0.000 0.00
1.60000 0.000 0.00
0130 217-00000 *HERBICIDE TREATMENT 500.000 0.000
Sy 0.000 0.00
2.00000 0.000 0.00
0135 304-06007 AGGREGATE BASE COURSE (CLASS 6) 557.000 0.000
cy 0.000 0.00
31.00000 0.000 0.00
0140 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 267.000 0.000
TON 0.000 0.00
64.00000 0.000 0.00
0145 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 2,518.000 0.000
TON 0.000 0.00
41.00000 0.000 0.00
0150 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,304.000 0.000
GAL 0.000 0.00
1.10000 0.000 0.00
0155 506-00224 RIPRAP (24 INCH) 52.000 0.000
cy 0.000 0.00
53.00000 0.000 0.00
0160 601-03030 *CONCRETE CLASS D (BOX CULVERT) 35.000 0.000
cY 0.000 0.00
400.00000 0.000 0.00
0165 602-00000 *REINFORCING STEEL 4,250.000 0.000
1B 0.000 0.00

1.30000 0.000 0.00
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PCN: 14781-BID ESTIMATE RUN 08/13/2004
PROJECT: CC R600-225 ESTIMATE NO: 0001 07:29:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,050.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0175 606-01340 *END ANCHORAGE TYPE 3D 5.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0180 606-02005 *END ANCHORAGE (FLARED) 5.000 0.000
EACH 0.000 0.00
1,475.00000 0.000 0.00
0185 607-11580 FENCE (TEMPORARY) 600.000 0.000
LF 483.000 1,110.90
2.30000 483.000 1,110.90
0190 607-60324 24 FOOT GATE TWIN 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0195 612-00001 *DELINEATOR (TYPE I) 12.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0200 612-00003 *DELINEATOR (TYPE III) 2.000 0.000
EACH 0.000 0.00
29.00000 0.000 0.00
0205 614-00011 *SIGN PANEL (CLASS I) 48.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0210 614-00044 *TIMBER SIGN POST 4X4 INCH 155.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
0215 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0220 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 16,216.50

32,433.00000 0.500 16,216.50
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PCN: 14781-BID ESTIMATE RUN 08/13/2004
PROJECT: CC R600-225 ESTIMATE NO: 0001 07:29:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 627-00005 *EPOXY PAVEMENT MARKING 65.000 0.000
GAL 0.000 0.00
85.00000 0.000 0.00
0230 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 65.000 0.000
GAL 0.000 0.00
35.00000 0.000 0.00
0235 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 27.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
18.50000 0.000 0.00
0240 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 356.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
10.00000 0.000 0.00
0245 630-00000 *FLAGGING 340.000 0.000
HOUR 70.500 1,410.00
20.00000 70.500 1,410.00
0250 630-00007 *TRAFFIC CONTROL INSPECTION 12.000 0.000
DAY 3.000 246.00
82.00000 3.000 246.00
0255 630-00012 *TRAFFIC CONTROL MANAGEMENT 35.000 0.000
DAY 3.000 900.00
300.00000 3.000 900.00
0260 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0265 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 17.000 0.000
EACH 5.000 250.00
50.00000 5.000 250.00
0270 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 2.000 0.000
EACH 0.000 0.00
98.00000 0.000 0.00
0275 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 178.000 0.000
SF 32.250 580.50

18.00000 32.250 580.50
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PCN: 14781-BID ESTIMATE RUN 08/13/2004
PROJECT: CC R600-225 ESTIMATE NO: 0001 07:29:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80360 *DRUM CHANNELIZING DEVICE 40.000 0.000
EACH 3.000 81.00
27.00000 3.000 81.00
0285 630-80380 *TRAFFIC CONE 300.000 0.000
EACH 25.000 150.00
6.00000 25.000 150.00
0290 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70029 F/A ESB PROGRAM RETAINAGE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70060 F/A ADJUST UTILITY 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 547,209.40 $ 102,851.90% 102,851.90

CAT NO0400 CONSTRUCTION ENGINEERNG BID ITEMS

0320 620-00012  FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 13,000.00
13,000.00000 1.000 13,000.00
0325 620-00020  SANITARY FACILITY 1.000 0.000
EACH 1.000 1,000.00
1,000.00000 1.000 1,000.00
CAT 0400  CURRENT AMT $ 14,000.00 $  14,000.00% 14,000.00

PROJECT TOTAL CURRENT AMT § 561,209.40 $ 116,851.90 $ 116,851.90



